

Project Plan:

Frontend UI/UX for AI Avatar

Prepared by: Franz Kingstein Nesakumar

Objective

To design and implement a real-time, interactive frontend interface for an AI-powered avatar. The interface will feature a chat window, animated avatar with lip-sync, a record button, and an audio player, built using React.js and Tailwind CSS with WebSocket support for real-time communication.

Phase Breakdown

1. Ideation Phase (Day 1)

Activities:- Brainstorming session with design and dev teams- Mind mapping user interaction flows- Research on UI/UX trends, user preferences, and market analysis- Decide on design theme, fonts, and color grading
Deliverables:- UI mood board- List of UI features- Initial user personas and flow diagrams

2. Prototyping Phase (Days 2-3)

Activities:- Create wireframes in Figma for all screens- Develop interactive prototypes- Collect stakeholder feedback (minimum 2 sessions)- Revise designs based on feedback
Deliverables:- Finalized Figma prototype- 2+ iterations based on feedback- Component library and design tokens

3. Coding Phase (Days 4-5)

Activities:- Setup React.js + Tailwind CSS environment- Implement chat window, avatar rendering, record button, and audio player- Integrate WebSocket to handle transcription and audio in real time- Ensure accessibility and responsiveness
Deliverables:- Working UI components- WebSocket integrated functional prototype- Source code with modular structure

4. Final Review Phase (Day 6)

Activities:- Perform functional and usability testing- Fix UI bugs and improve based on user feedback- Ensure all interactions and animations sync correctly with backend
Deliverables:- Final validated product- Feedback report from stakeholders- List of any remaining issues

5. Additional Considerations (Day 7)

Tasks:- Prepare deployment guide- Create brief user training doc (e.g., onboarding screen/tooltip)- Package codebase and finalize documentation
Deliverables:- Deployment plan- User guide- Project archive and handoff materials

Timeline Summary

Day	Phase	Key Activities
1	Ideation	Brainstorming, research, mood board
2	Prototyping	Figma wireframes and mockups
3	Prototyping	Prototype review and revisions
4	Coding	Frontend environment setup, UI implementation
5	Coding	WebSocket integration, final UI features
6	Final Review	Testing, feedback, bug fixes
7	Additional Tasks	Documentation, deployment planning

Gantt chart

